




EXHIBIT B
AUTHORIZED SCOPE AND FUNDING

VERSION 1 - MAY 2009

MINE DRAINAGE TREATMENT AND STREAM RESTORATION
GILPIN COUNTY

lAG Amount of CDPHE encumbrance:

A. Authorized Tasks:

$150,000.00

Authorized Task 1. CDOT is authorized and agrees to perform design support of the bio­
reactor passive treatment system pursuant to the December 2, 2008, proposal attached'
hereto as Attachment 1 to Exhibit B.

Task Description: Design of the site preparation for the location to be used for the
treatment cells. Site design to include any necessary demolition, earthwork, drainage
work, access road, retaining structures or other work necessary to construct the
bioreactor. Design of the treatment cells (bioreactor cells and the polishing cell(s)).
Specific design criteria for bioreactor cells and their contents will be with input from
CDHPE who has retained services regarding the bioreactor design criteria from the
Colorado School of Mines.

Cost: Task 1 shall be performed for a cost of up to $85,000.00. This is based on the
Attachment 1 estimate of$78,853.45 and includes additional contingency of$6,146.55.

Schedule: A schedule shall be developed that includes incorporation of Task 1 into the
CDOT design for the Main Street South Project. CDOT's design of the bioreactor and
site design of the bioreactor area shall have an intermediate design deliverable date to be
established by CDOT and HNTB of approximately August 15, 2009, and final design
date of approximately November 30, 2009, or sooner, if possible.

Authorized Task 2. Reserved

Task Description:
Cost:
Schedule:

Total of all tasks Authorized: $85,000

Amount encumbered but not assigned to specific tasks:
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$65,000



B: Anticipated Cost Share of Construction - Note - This is not authorization or funding
oj the discussed tasks. It is intended as a planning tool to document potential cost share
arrangements.

Anticipated Task A. Bioreactor and Polishing cell(s) site preparation and construction.
Based on the Order of Mangitude Opinion oJ Cost Attached Hereto as Attachment 2.
Total costs for these tasks are anticipated to be up to $2,907,628.
Approriate cost share as determined by the agencies would be as follows:

Task CDPHE%CDPHE$CDOT%CDOT$total

Earthwork

33%$228,55067%$464,027$692,577
Wall

60%$901,64940%$601,099$1,502,748
Bioreactor

100%$697,5150%$0$697,515
Service Rd

100%$14,7880%$0$14,788
Total

$1,842,502$1,065,126$2,907,628

Basis ofthe Cost Share considers the primary and mutual benefits as noted in Exhibit A.
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