
ID Task Name Duration Start Finish

0 Roads, Rivers, and Recovery 469 days Fri 1/1/10 Wed 10/19/11
1 Project Plan Design Status 2 days Fri 1/1/10 Mon 1/4/10

2 Project Enviromental Clearance 2 days Fri 1/1/10 Mon 1/4/10

3 Project Advertising Period 26 days Thu 1/7/10 Thu 2/11/10

4 SH 119 Main Street  South (Site 1) 381 days Mon 2/15/10 Mon 8/1/11

5 ROW Main St South Conditional Clearances 2 days Fri 1/1/10 Mon 1/4/10

6 ROW Main St. South (Right of Entry) 128 days Tue 1/5/10 Thu 7/1/10

7 Traffic Contol (Site1) 381 days Mon 2/15/10 Mon 8/1/11

8 Survey (Site 1) 30 days Mon 2/15/10 Fri 3/26/10

9 Erosion Control (Site 1) 15 days Wed 2/24/10 Tue 3/16/10

10 General Crew, removals, etc. (Site 1) 130 days Mon 3/1/10 Fri 8/27/10

11 Clear and grub (Site 1) 15 days Wed 3/3/10 Tue 3/23/10

12 Stream Restoration 50 days Wed 3/17/10 Tue 5/25/10

13 Unclassified Excavation 115 days Wed 3/3/10 Tue 8/10/10

14 Blasting (Site 1) 8 days Wed 8/11/10 Fri 8/20/10

15 Rock Scaling anchors and mesh crew (Site 1) 35 days Mon 8/23/10 Fri 10/8/10

16 Sand catchment structures and water quality ponds 10 days Mon 3/29/10 Fri 4/9/10

17 Minor Structures and Culverts (Site 1) 20 days Mon 3/1/10 Fri 3/26/10

18 Large pipes 30 days Mon 3/1/10 Fri 4/9/10

19 Subgrade Prep. And ABC (Site 1) 19 days Fri 4/29/11 Wed 5/25/11

20 Guardrail (Site 1) 12 days Thu 6/16/11 Mon 7/4/11

21 Bicycle /Pedestrian Path 12 days Tue 5/31/11 Thu 6/16/11

22 Concrete Pavement (Site 1) 4 days Wed 5/25/11 Tue 5/31/11

23 C&G, Sidewalk, median cover (Site 1) 32 days Mon 4/12/10 Tue 5/25/10

24 Lighting and Electrical (Site 1) 24 days Mon 7/4/11 Fri 8/5/11

25 Bridge work Site (1) 260 days Fri 4/30/10 Thu 4/28/11

26 Retaining Walls Fill Side (Site 1) 180 days Mon 3/29/10 Fri 12/3/10

27 Planting (Site 1) 20 days Tue 5/31/11 Tue 6/28/11

28 Seeding and Mulching (Site 1) 20 days Mon 3/29/10 Fri 4/23/10

29 Signing (Site 1) 15 days Mon 7/4/11 Mon 7/25/11

30 Pavement Markings Delineation (Site 1) 3 days Mon 7/25/11 Thu 7/28/11

31

32 SH 119 Wildlife Crossing (Site 2) 88 days Mon 3/29/10 Wed 7/28/10

33 Traffic Control (Site 2) 87 days Mon 3/29/10 Tue 7/27/10

34 Abutmnent Construction (Site 2) 30 days Tue 3/30/10 Mon 5/10/10

35 Girder Manufacture (Site 2) 63 days Mon 4/12/10 Wed 7/7/10

36 Girder Erection (Site 2) 1 day Thu 7/8/10 Thu 7/8/10
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37 Deck placement (Site 2) 6 days Fri 7/9/10 Fri 7/16/10

38 Guardrail and fence erection (Site 2) 4 days Mon 7/19/10 Thu 7/22/10

39 Landscaping Items (Site 2) 7 days Fri 7/23/10 Mon 8/2/10

40

41 SH 119 Overlay and Safety Improvement (Site 3) 63 days Fri 7/23/10 Tue 10/19/10

42 Traffic Control (Site 3) 62 days Mon 7/26/10 Tue 10/19/10

43 HMA 4.9 miles (Site 3) 50 days Mon 8/9/10 Fri 10/15/10

44 Guardrail (Site3) 5 days Fri 10/8/10 Thu 10/14/10

45 Turn Lanes @ Douglas Mtn Rd (Site 3) 10 days Mon 8/16/10 Fri 8/27/10

46 Signing and Striping (Site 3) 2 days Mon 10/18/10 Tue 10/19/10

47

48 US 6 and SH 119 ITS Improvements (Site 4) 80 days Fri 7/23/10 Thu 11/11/10

49 Traffic Control (Site 4) 80 days Fri 7/23/10 Thu 11/11/10

50 Trenching  15.1 miles (Site 4) 77 days Fri 7/23/10 Mon 11/8/10

51 Conduit installation, wire pull and connetions (Site 4) 79 days Mon 7/26/10 Thu 11/11/10

52 VMS Signs (Site 4) 16 days Tue 9/28/10 Tue 10/19/10

53 Emergency call boxes (Site 4) 5 days Tue 9/28/10 Mon 10/4/10

54 Video Cameras (Site 4) 10 days Tue 9/28/10 Mon 10/11/10

55 Weather Stations (Site 4) 5 days Tue 9/28/10 Mon 10/4/10

56 Road Closure Gates (Site 4) 15 days Tue 9/28/10 Mon 10/18/10

57 Roadway Centerline LED's 5 Tunnel locations (Site 4) 5 days Fri 9/3/10 Thu 9/9/10

58

59 US 6 Overlay and Safety Improvements (Site 5) 42 days Mon 8/30/10 Tue 10/26/10

60 Traffic Control (Site 5) 40 days Wed 9/1/10 Tue 10/26/10

61 HMA 3.2 miles (Site 5) 30 days Wed 9/8/10 Tue 10/19/10

62 Commuter Park and Ride Lot Improvements M.P. 271 (Site 5) 5 days Wed 10/6/10 Tue 10/12/10

63 Signing and delineation (Site 5) 5 days Wed 10/20/10 Tue 10/26/10

64

65 US 40 Overlay and Safety Improvements (Site 6) 58 days Mon 6/6/11 Wed 8/24/11

66 Traffic Control (Site 6) 56 days Wed 6/8/11 Wed 8/24/11

67 HMA 4.4 Miles (Site 6) 40 days Wed 6/15/11 Tue 8/9/11

68 Decel Lane US hwy 40 to CR 65Hwy (Site 6) 10 days Mon 8/1/11 Fri 8/12/11

69 Commuter Park and Ride Lot Improvements (Site 6) 6 days Fri 6/10/11 Fri 6/17/11

70 Ramp Widening (Site 6) 5 days Mon 8/15/11 Fri 8/19/11

71 Guardrail Improvements (Site 6) 3 days Mon 8/22/11 Wed 8/24/11

72

73 US 40 Bridge Widening Jct Hwy 6 @  Kermits (Site 7) 40 days Thu 8/25/11 Wed 10/19/11

74 Taffic Control (Site 7) 39 days Fri 8/26/11 Wed 10/19/11
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75 MSE Wall (Site 7) 30 days Fri 8/26/11 Thu 10/6/11

76 Moment Slab (Site 7) 4 days Fri 10/7/11 Wed 10/12/11

77 Guardrail Type 7 (Site7) 3 days Thu 10/13/11 Mon 10/17/11

78 HMA (Site 7) 2 days Tue 10/18/11 Wed 10/19/11

79

80 US 6 Rockfall Scaling and Mesh (Site 8) 95 days Fri 7/23/10 Thu 12/2/10

81 Traffic Control (Site 8) 94 days Mon 7/26/10 Thu 12/2/10

82 Scaling Multiple Sites (Site 8) 27 days Mon 7/26/10 Tue 8/31/10

83 Mesh Anchors 4 locations (Site 8) 75 days Mon 8/2/10 Fri 11/12/10

84 Wire Mesh 4 locations  (Site 8) 64 days Mon 8/23/10 Thu 11/18/10

85 Machine HMA Patching (Site 8) 4 days Fri 11/19/10 Wed 11/24/10

86

87 US 6 and SH 119 Rockfall Monitoring (Site 9) 10 days Fri 11/19/10 Thu 12/2/10

88 Crack Metering (Site 9) 2 days Mon 11/22/10 Tue 11/23/10

89 Lieder Survey (Site 9) 7 days Wed 11/24/10 Thu 12/2/10

90

91 Mine Drainage PipeLine (Site 10) 208 days Wed 8/11/10 Fri 5/27/11

92 Trench Excavation (Site 10) 25 days Wed 8/11/10 Tue 9/14/10

93 Pipe installation and backfill (Site 10) 38 days Wed 8/25/10 Fri 10/15/10

94 Manhole installation (Site 10) 20 days Mon 10/18/10 Fri 11/12/10

95 Mine Drainage Treatment Plant Pad (Site 10) 20 days Mon 5/2/11 Fri 5/27/11
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